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23 December 1981
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MEMORANDUM FOR

T ee

Director of Data Processing

FROM PO ' | 25X1
Deputy Chief, Special Prcjects Staff/0DP

SUBJECT , H Special Projects Staff Weekly Status Report
: for Week Ending 22 December 1981

SAFE

A. nccaﬂersamznrs,

AR A s A e A A - 1

1. Phage II of the Block 1 Preliminary Design Review
was completed on 18 December at TRW's SAFE. Development
Facility in Torrance, California. Elements of the revised
Project Plan, to be reviewed along with technical docu-
mentation at the Phase III review in late January, began
arriving at the CSPO on 21 December.

B. UPCOMING EVENTS

1. On 5-6 January 1982, | ’ | SAPE 25X1

COTR, will visit the SAFE Development Facility with the
DIA Vice Director for Foreign Intelligence, | b 25X1 "
and the Vice Assistant Director for Resources and Systems,

25X1 I | The purpose of the visit is to discuss DIA- -
specific SAFE issues. 1 25X1
ADETAR

A. ACCOMPLISHMENTS

1. Camera training was complated on 21 December.
Verification training started on 22 December.

2. All-magnetic tape inputs (provi&ed by the Government)
to SAS have been successfully tested, except the Document
Security input. This last input type is in the final stages
of debugging. . ’ . ‘ -

B. UPCOMING EVENTS

1. The major activity will be training.

2. Hardware iﬁsiailation is a3 écted to be co etad.
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